Damascus Midlevel Solution (Baker MS Addition) -- No. 966539

Category Montgomery County Public Schools Date Last Modified May 25, 2006

Agency Public Schools Required Adequate Public Facility NO

Planning Area Damascus

Relocation Impact

EXPENDITURE SCHEDULE ($000)

Thru Est. | Total ’ | Beyond
Cost Element Total FY05 FY06 6 Years FYO07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 330 330 0 0 0 0 0 0 0 0 0
Land ’ ~
Site Improvements
and Utilities 470 470 0 0 0 0 0 0 0 0 0
Construction 3,313 1,800 1,513 0 0 0 0 0 0 0 0
Other i 345 156 189 0 0 0] 0 0] 0 0] '(ﬁ
Total | 4,458 2,756 1,702 0 0 0] 0 0] 0 0] 0]

FUNDING SCHEDULE ($000) )

G.0O. Bonds ] 2,888 2,756 132 0 0 0 0 0 0 0] 0)
Current Revenue:

General 0 0 0 0 0 0 0 0 0 0 0
| State Aid 1,570 0 1,570 0 0 0] 0 0] 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

[ Maintenance 48 12 12] 12 12 0 0 0
Energy 48 12 12 12 12 0 0 0
Net Impact 96 | 24 24 24 24 0 0 0
Workyears | { ! 1.0 1.0 1.0 1.0 0.0 0.0 0.0

DESCRIPTION

Enrollment projections in the Damascus cluster show a need for additional middle school space. Currently, Baker Middle School has a program capacity for
559 students and enrolliment is projected to range between 650-700 students throughout the six-year planning period. The six-classroom addition will bring
the school's capacity to 694.

In FY 1999, funds were approved for planning and design of a six classroom addition and minor core improvements. Funds previously approved continued
the planning and architectural design of this addition. An amendment to the FY 2001-2006 CIP was approved for inflation due to rapidly rising construction
costs. The FY 2002 appropriation was for construction. Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003.
An FY 2005 appropriation was approved for the remaining construction funds for this project. An FY 2005 transfer was approved to shift $1.4 million from
this project to the Clarksburg Area High School project. This project is scheduled to be completed by August 2005.

Capacity

Program Capacity After Project; 739
Teaching Stations Added: 6

APPROPRIATION AND
EXPENDITURE DATA

[ Initial Cost Estimate

COORDINATION
Mandatory Referral - M-NCPPC
| Date First Appropriation FYg7 (8000) || Department of Environmental Protection

2,055 Building Permits:

. First Cost Estimate

Code Review

Current Scope FY96 3,395 Fire Marshall
Last FY's Cost Estimate 4,458
Present Cost Estimate 4,458 Inspections
— Sediment Control
Appropriation Request FYO7 0
Approf;?ation Reguest Stormwater Management
Est. FYO8 0 WSSC Permits
Supplemental
:| Appropriation Request FY06 0
Transfer 0
Cumulative Appropriation 4,458
|| Expenditures/
Encumbrances 3,800
Unencumbered Balance 658
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0]
Total Partial Closeout 0

Department of Transportation

MAP

See Map on Next Page
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